

	Mobile Installation Schedule	92 days	Mon 6/29/09	Wed 11/4/09	
	Bridgeport Police & Fire	4 days	Mon 6/29/09	Thu 7/2/09	
	Buena Vista police & Fire	4 days	Mon 7/6/09	Thu 7/9/09	
	Spaulding Police & Fire	2 days	Mon 7/13/09	Tue 7/14/09	
	Zilwaukee Police & Fire	2 days	Wed 7/15/09	Thu 7/16/09	
	Carrollton Police & Fire	2 days	Fri 7/17/09	Mon 7/20/09	5
	Thomas Police & Fire	3 days	Tue 7/21/09	Thu 7/23/09	6
	Richland Police & Fire	2 days	Fri 7/24/09	Mon 7/27/09	7
	James Fire	3 days	Tue 7/28/09	Thu 7/30/09	8
	SVSU	1 day	Fri 7/31/09	Fri 7/31/09	9
	Jonesfield/Lakefield Fire	2 days	Mon 8/3/09	Tue 8/4/09	10
	Frankemuth Police & Fire	6 days	Wed 8/5/09	Wed 8/12/09	11
	Blumfield Fire	1 day	Thu 8/13/09	Thu 8/13/09	12
	Birchrun Police & Fire	3 days	Fri 8/14/09	Tue 8/18/09	13
	Taymouth Fire	2 days	Wed 8/19/09	Thu 8/20/09	14
	Albee Fire	1 day	Fri 8/21/09	Fri 8/21/09	15
	Tri Township Fire	3 days	Mon 8/24/09	Wed 8/26/09	16
	St Charles Police	1 day	Thu 8/27/09	Thu 8/27/09	17
	Chesaning Police & Fire	3 days	Fri 8/28/09	Tue 9/1/09	18
	Maple Grove Fire & Twin Ambulance	2 days	Wed 9/2/09	Thu 9/3/09	19
	Tittabawassee Police & Fire	3 days	Fri 9/4/09	Wed 9/9/09	20
	MBS Fire	1 day	Thu 9/10/09	Thu 9/10/09	21
	Marion Fire	2 days	Fri 9/11/09	Mon 9/14/09	22
	Oakley Police	1 day	Tue 9/15/09	Tue 9/15/09	23
	Saginaw TWP Police & Fire	5 days	Wed 9/16/09	Tue 9/22/09	24
	Saginaw City Police & Fire	7 days	Wed 9/23/09	Thu 10/1/09	25
	Saginaw Sheriff Police	5 days	Fri 10/2/09	Thu 10/8/09	26
	MMR	20 days	Fri 10/9/09	Thu 11/5/09	27

This schedule is tentative based upon the units available on the department's scheduled day. ComSource will contact the department & the 911 Dispatch Center 1 day prior to their scheduled install date.

Revised 08-31-2009